l 1. CONTRACT ID CODE |{PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 2
2 AMENDMENT/MODIFICATION 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (IF APPLICABLE)
NO.

M361 SEE BLOCK 16C NOPR
6. ISSUED BY 7. ADMINISTERED BY (IF OTHER THAN CODE
CODE ITEM 6)

U.S. Department of Energy
Consolidated Business Center

West Valley Demonstration Project
10282 Rock Springs Rd., P.O. Box 191
West Valley, NY 14171

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and ZIP Code) | () |9A. AMENDMENT OF SOLICITATION NO.

West Valley Nuclear Services Co. LLC
10282 Rocks Springs Rd. 9B. DATED (SEE ITEM 17)
West Valley, NY 14171

10A. MODIFICATION OF CONTRACT/ORDER NO.

DE-AC24-81NE44139
10B. DATED (SEE ITEM 13)

August 24, 1981

CODE FACILITY CODE
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [T is extended, [ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or © By separate letter or
telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE
RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer
already submiitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour
and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (IF REQUIRED)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (SPECIFY AUTHORITY) THE CHANGES SET FORTH IN ITEM 14 AND MADE IN THE CONTRACT ORDER NO. IN
ITEM 10A.

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET
FORTHINITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT OF AUTHORITY OF:
| [41U.5.C253. (c)(1) P. L. 95-91
D. OTHER (SPECIFY TYPE OF MODIFICATION AND AUTHORITY)

E.IMPORTANT: Contractor [ ] is not, [X] is required to sign this document and return _3 __ copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.

Except as provided herein, all terms and conditions of the document in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

1 séxéﬁw AND TI'RLE o&smﬁ (Type or Prmt) A { 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or Print)
vssel resyaem /

SMARYIANE SCOMTEN
15B. CONTRACTOR/OFFERQR

’ 15C. DATE SIGNED 5B. UNITED STATES OF AMERICA 16C. DATE SIGNED
/z/o/ /05 /2] 1/05
ignature of person awYhorized to sign)

; STANDARD FORM 30 (REV. 10-83)

NSN 7540-01-152-8070 1
PREVIOUS EDITION UNUSABLE Prescribed by GSA
FAR (48 CFR) 53.243




The purpose of this Modification (M361) is to revise Performance Incentive RHWF-1
A. Performance Based Incentive (PBI) RHWEF-1 is hereby deleted and replaced with the attached PBI RHWF-1

B. Section J, Contract Performance Evaluation Management Plan (PEMP), is hereby revised
to delete current PBI RHWF-1 and incorporate attached revised PBI RHWF-1 dated September19, 2005

C. All other terms and condition of the contract remain unchanged and in full force and effect.




PERFORMANCE INCENTIVE

"Section I - General Information

Performance Incentive Short Title: Inspect and ensure safe configuration of Mixed Waste (MW) in Chemical Process
Cell/Waste Storage Area (CPC/WSA), Process Remote Handled Low Level Waste (LLW), and Dispose of LLW with a
Pathway for Disposal

Incentive Number: RHWF-1 Rev. 1b Date:9/19/05
Section ll - Accounting Information

Initial Budgeted Cost of Work Scheduled (BCWS) under this Maximum Available Fee Allocated to this Incentive:
Incentive: $6,300,000.00 $450,000.00

Performance Baseline System (PBS)/Work Authorization Work Breakdown Structure (WBS) Element No(s).
(Directive) (WA (D)/Program Control Document No. PBS OH-WV-13 | WH06100

Section lll ~Incentive Information

incentive Type: Baseline [x] Stretch [ ] Superstretch [ ] Gateway [ ] Muiti-year [ ]

Degree of Difficulty: High [X] Medium [ ] Low []

Duration: Annual [x] Multi-year [ ]

Fee Payment Type: Completion [x] Progress [ ] Provisional [ ]

Section IV - Performance Expectation and Measurement

Short Title: Inspect and ensure safe configuration of MW in the CPC/WSA, process RHWF LLW, and Dispose of LLW with a pathway
to disposal.

1. Description: Complete all necessary activities to inspect and ensure the safe configuration of MW in the CPC/WSA, process remote
handled LLW, and dispose of LLW with a pathway to disposal.

2. Cost Constraint/Incentive: All work associated with this performance incentive shall be completed within the applicable cost
account planning report.

3. Gateway: None.

4, Completion: Completion shall be no later than December 31, 2005. Confirm the safe configuration of all MW containers in the CPC
WSA. Four (4) mixed waste jumper boxes will be processed through the RHWF in accordance with the approved RHWF Integrated Run
Plan to meet either the WIPP Waste Acceptance Criteria (final WAC for CH TRU and Draft WAC for RH TRU) in accordance with current
WVDP LLW waste management procedures. Dispose of all LLW generated prior to 11/1/05 that has a pathway for disposal, including
approximately 1800 CF of waste containers.

5. Completion Documents List: Documentation of the waste volumes removed and processed, related container data records and
disposal facility receipt documentation will be submitted to DOE ~OH/MWVDP for information and verification.

6. Technical Boundary Conditions: The work will be performed in accordance with WVNSCO procedures governing waste
packaging, characterization, storage and shipping. Generation of waste without a pathway for disposal shall be minimized and
packaged in as few containers as safely possible, prior to storing the waste in either the CPCAVSA or the Lag Storage System.

7. Assumptions: No waste addressed under this incentive may be used to fulfiil any requirements under any other incentive. All work
shall be done in accordance with contract requirements and in full compliance with ISMS and ESH requirements.

Definitions: .Known mixed waste container ID numbers include J1,J2, J3, J4, J5, J6, J7, J8, J9, J10, J11, J12, JC5/7E-8/3E-1, TC-193,
SURPAK’s 3, 6,8,10,28,32,35,37,38

Earnings Schedule Fee is payable upon completion and acceptance by DOE. Incremental or partial payments of fee are not approved
for this incentive

Fee Available: $450,000.00
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